
Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4598X          

0002 Pay Period End Date: 08.09.2016

Estimate Summary to Contractor Page:   1 of 12

Nebraska Department of Roads Date: 08.11.2016

Contract Location:

 

Contractor:

VONTZ PAVING, INC.

2355 W HWY 6

 

 

Date Awarded: 02.19.2016

03.04.2016

03.14.2016

Date Let:

EAST JCT. US-6 - AURORA

02.04.2016

Estimate Type: PROG

Phone:

(402)462-5341

Escrow Agent:

 

Surety Co:

NORTH AMERICAN SPECIALTY INSURANCE COMPANY

HASTINGS  NE  68901-7711

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.23.2016

Date Project Completion:

Counties

CLAY

HAMILTON

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

42598  000 STP-14-1(120) 014 44.67 60.54 GR CULV SEED BR GDRL BIT

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4598X          

0002 Pay Period End Date: 08.09.2016

Estimate Summary to Contractor Page:   1 of 12

Nebraska Department of Roads Date: 08.11.2016

$5,755,194.46

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $500.00 $500.00 $.00
Stockpiled Materials $54,631.50 $.00 $54,631.50

Gross Earnings $55,131.50 $500.00 $54,631.50
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $55,131.50 $500.00 $54,631.50

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$55,131.50 $500.00 $54,631.50

$.00 $.00 $.00

0%

% Time Comp

% Dollar Comp

0%

$5,755,194.46

08.09.2016 08.09.2016

08.10.2016

Kohmetscher, Kevin

Halstead, Kerri

Meyer, Keith

Project Manager District Engineer

Construction Engineer

08.10.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 08.10.2016   
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Est Number:
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0002 Pay Period End Date: 08.09.2016
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Nebraska Department of Roads Date: 08.11.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      13,000.00 1.000 13,000.00

1.000 13,000.00

0.000 0.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      500.00 1.000 500.00

1.000 500.00

1.000 500.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      6,000.00 1.000 6,000.00

1.000 6,000.00

0.000 0.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1011.00      30.00 125.000 3,750.00

125.000 3,750.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 

1030.00      13.50 8,922.000 120,447.00

8,922.000 120,447.00

0.000 0.00

0.000 0.00

0005

CY  EARTHWORK MEASURED IN EMBANKMENT
0005 

1102.00      5.00 4,486.000 22,430.00

4,486.000 22,430.00

0.000 0.00

0.000 0.00

0006

SY  REMOVE ASPHALT SURFACE
0006 

1109.00      5.00 144.000 720.00

144.000 720.00

0.000 0.00

0.000 0.00

0007

LF  REMOVE CURB
0007 

1120.00      800.00 8.000 6,400.00

8.000 6,400.00

0.000 0.00

0.000 0.00

0008

EACHREMOVE DISCHARGE STRUCTURE
0008 

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4598X          

0002 Pay Period End Date: 08.09.2016

Estimate Summary to Contractor Page:   2 of 12

Nebraska Department of Roads Date: 08.11.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1121.00      600.00 4.000 2,400.00

4.000 2,400.00

0.000 0.00

0.000 0.00

0009

EACHREMOVE CONCRETE FLUME
0009 

7017.00      2.00 3,215.000 6,430.00

3,215.000 6,430.00

0.000 0.00

0.000 0.00

0010

LF  REMOVE GUARDRAIL
0010 

7017.50      4.00 964.000 3,856.00

964.000 3,856.00

0.000 0.00

0.000 0.00

0011

LF  REMOVE & SALVAGE GUARDRAIL
0011 

L006.00      150.00 16.000 2,400.00

16.000 2,400.00

0.000 0.00

0.000 0.00

0012

ACRECOVER CROP SEEDING
0012 

L019.13      1.36 10,773.000 14,651.28

10,773.000 14,651.28

0.000 0.00

0.000 0.00

0013

SY  EROSION CONTROL, CLASS 1D
0013 

L019.14      1.69 19,942.000 33,701.98

19,942.000 33,701.98

0.000 0.00

0.000 0.00

0014

SY  EROSION CONTROL, CLASS 1E
0014 

L019.20      3.57 1,234.000 4,405.38

1,234.000 4,405.38

0.000 0.00

0.000 0.00

0015

SY  EROSION CONTROL, CLASS 2A
0015 

L022.11      2.25 6,343.000 14,271.75

6,343.000 14,271.75

0.000 0.00

0.000 0.00

0016

LF  FABRIC SILT FENCE-LOW POROSITY
0016 

L022.12      4.00 53.000 212.00

53.000 212.00

0.000 0.00

0.000 0.00

0017

LF  FABRIC SILT FENCE-HIGH POROSITY
0017 



Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4598X          

0002 Pay Period End Date: 08.09.2016
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.83      3.23 7,277.000 23,504.71

7,277.000 23,504.71

0.000 0.00

0.000 0.00

0018

LF  SILT CHECK, TYPE 2-HIGH
0018 

Contracted 279,080.10

Current 279,080.10

In place 500.00

This Estimate 0.00

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      2,700.00 1.000 2,700.00

1.000 2,700.00

0.000 0.00

0.000 0.00

0019

LS  MOBILIZATION
0019 

4019.00      3,640.00 1.000 3,640.00

1.000 3,640.00

0.000 0.00

0.000 0.00

0020

EACHCONCRETE DISCHARGE STRUCTURE
0020 

4035.00      175.00 4.000 700.00

4.000 700.00

0.000 0.00

0.000 0.00

0021

EACHREMOVE FLARED-END SECTION
0021 

4040.00      175.00 3.000 525.00

3.000 525.00

0.000 0.00

0.000 0.00

0022

EACHREMOVE HEADWALLS FROM CULVERTS
0022 

4050.01      24.00 107.000 2,568.00

107.000 2,568.00

0.000 0.00

0.000 0.00

0023

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0023 

4107.07      785.00 3.380 2,653.30

3.380 2,653.30

0.000 0.00

0.000 0.00

0024

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0024 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4157.00      2.00 222.000 444.00

222.000 444.00

0.000 0.00

0.000 0.00

0025

LB  REINFORCING STEEL FOR COLLARS
0025 

4320.54      1,320.00 1.000 1,320.00

1.000 1,320.00

0.000 0.00

0.000 0.00

0026

EACH54" ROUND EQUIVALENT FLARED-END
SECTION

0026 

4360.42      1,160.00 1.000 1,160.00

1.000 1,160.00

0.000 0.00

0.000 0.00

0027

EACH42" METAL FLARED-END SECTION
0027 

4460.24      740.00 2.000 1,480.00

2.000 1,480.00

0.000 0.00

0.000 0.00

0028

EACH24" CONCRETE FLARED-END SECTION
0028 

4460.48      2,150.00 2.000 4,300.00

2.000 4,300.00

0.000 0.00

0.000 0.00

0029

EACH48" CONCRETE FLARED-END SECTION
0029 

P120.24      61.00 34.000 2,074.00

34.000 2,074.00

0.000 0.00

0.000 0.00

0030

LF  24" CULVERT PIPE, TYPE 2
0030 

P120.48      210.00 4.000 840.00

4.000 840.00

0.000 0.00

0.000 0.00

0031

LF  48" CULVERT PIPE, TYPE 2
0031 

P300.42      84.00 18.000 1,512.00

18.000 1,512.00

0.000 0.00

0.000 0.00

0032

LF  42" CULVERT PIPE, TYPE 3,4 OR 5
0032 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P310.54      132.00 71.000 9,372.00

71.000 9,372.00

0.000 0.00

0.000 0.00

0033

LF  54" CULVERT PIPE, TYPE 2,4 OR 5
0033 

Contracted 35,288.30

Current 35,288.30

In place 0.00

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 4A CULVERT AT STATION 1420+55.00  TWIN 10'X6' X106' CON

0030.40      3,700.00 1.000 3,700.00

1.000 3,700.00

0.000 0.00

0.000 0.00

0034

LS  MOBILIZATION
0034 

1043.50      3.50 27.000 94.50

27.000 94.50

0.000 0.00

0.000 0.00

0035

SY  RIPRAP FILTER FABRIC
0035 

3089.80      265.00 5.000 1,325.00

5.000 1,325.00

0.000 0.00

0.000 0.00

0036

CY  FLOWABLE FILL CONCRETE
0036 

4044.00      3,500.00 1.000 3,500.00

1.000 3,500.00

0.000 0.00

0.000 0.00

0037

EACHPREPARATION OF STRUCTURE

A STATION 1420+55.00

0037 

4051.01      21.00 149.000 3,129.00

149.000 3,129.00

0.000 0.00

0.000 0.00

0038

CY  EXCAVATION FOR BOX CULVERTS
0038 

4101.06      690.00 45.210 31,194.90

45.210 31,194.90

0.000 0.00

0.000 0.00

0039

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0039 

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:
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0002 Pay Period End Date: 08.09.2016

Estimate Summary to Contractor Page:   4 of 12

Nebraska Department of Roads Date: 08.11.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4151.00      1.26 2,982.000 3,757.32

2,982.000 3,757.32

0.000 0.00

0.000 0.00

0040

LB  REINFORCING STEEL FOR BOX CULVERT
0040 

6105.02      94.00 31.000 2,914.00

31.000 2,914.00

0.000 0.00

0.000 0.00

0041

TON ROCK RIPRAP, TYPE B
0041 

6310.00      21.00 555.000 11,655.00

555.000 11,655.00

0.000 0.00

0.000 0.00

0042

SF  STEEL SHEET PILING
0042 

8010.03      74.00 16.290 1,205.46

16.290 1,205.46

0.000 0.00

0.000 0.00

0043

CY  CRUSHED ROCK FOR BASE COURSE
0043 

Contracted 62,475.18

Current 62,475.18

In place 0.00

This Estimate 0.00

GROUP 4A CULVERT AT STATION 1420+55.00  TWIN 10'X6' X106' CON

GROUP 5 SEEDING

0030.50      1,800.00 1.000 1,800.00

1.000 1,800.00

0.000 0.00

0.000 0.00

0044

LS  MOBILIZATION
0044 

L001.01      639.50 5.000 3,197.50

5.000 3,197.50

0.000 0.00

0.000 0.00

0045

ACRESEEDING, TYPE A
0045 

L001.02      567.40 11.000 6,241.40

11.000 6,241.40

0.000 0.00

0.000 0.00

0046

ACRESEEDING, TYPE B
0046 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.75      145.00 36.000 5,220.00

36.000 5,220.00

0.000 0.00

0.000 0.00

0047

TON MULCH
0047 

Contracted 16,458.90

Current 16,458.90

In place 0.00

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STATION 1026+74.41 80'-0" 3-SPAN CONCRETE 

0030.60      2,200.00 1.000 2,200.00

1.000 2,200.00

0.000 0.00

0.000 0.00

0048

LS  MOBILIZATION
0048 

6007.12      282.00 65.000 18,330.00

65.000 18,330.00

0.000 0.00

0.000 0.00

0049

SY  CONCRETE BRIDGE DECK REPAIR
0049 

6030.00      1,600.00 1.000 1,600.00

1.000 1,600.00

0.000 0.00

0.000 0.00

0050

EACHPREPARATION OF BRIDGE AT STATION

1026+74.41

0050 

6131.23      3.45 1,283.000 4,426.35

1,283.000 4,426.35

0.000 0.00

0.000 0.00

0051

SF  PENETRATING CONCRETE SEALER
0051 

6617.25      180.00 9.000 1,620.00

9.000 1,620.00

0.000 0.00

0.000 0.00

0052

SF  CONCRETE REPAIR
0052 

Contracted 28,176.35

Current 28,176.35

In place 0.00

This Estimate 0.00

GROUP 6 BRIDGE AT STATION 1026+74.41 80'-0" 3-SPAN CONCRETE 

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:
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0002 Pay Period End Date: 08.09.2016
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Nebraska Department of Roads Date: 08.11.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6A BRIDGE AT STATION 1086+20.36 130'-0" 3-SPA N STEEL G

0030.60      3,500.00 1.000 3,500.00

1.000 3,500.00

0.000 0.00

0.000 0.00

0053

LS  MOBILIZATION
0053 

6004.48      885.00 9.600 8,496.00

9.600 8,496.00

0.000 0.00

0.000 0.00

0054

CF  BRIDGE JOINT NOSING
0054 

6004.98      219.00 72.000 15,768.00

72.000 15,768.00

0.000 0.00

0.000 0.00

0055

LF  ASPHALT PLUG JOINT SYSTEM
0055 

6005.37      84.00 77.000 6,468.00

77.000 6,468.00

0.000 0.00

0.000 0.00

0056

LF  PRECOMPRESSED POLYURETHANE FOAM
JOINT, TYPE B

0056 

6007.12      271.00 105.000 28,455.00

105.000 28,455.00

0.000 0.00

0.000 0.00

0057

SY  CONCRETE BRIDGE DECK REPAIR
0057 

6030.00      2,100.00 1.000 2,100.00

1.000 2,100.00

0.000 0.00

0.000 0.00

0058

EACHPREPARATION OF BRIDGE AT STATION

1086+20.36

0058 

6131.23      3.45 1,927.000 6,648.15

1,927.000 6,648.15

0.000 0.00

0.000 0.00

0059

SF  PENETRATING CONCRETE SEALER
0059 

6430.50      660.00 4.000 2,640.00

4.000 2,640.00

0.000 0.00

0.000 0.00

0060

EACHPAINTING BEARINGS
0060 



Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:
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Nebraska Department of Roads Date: 08.11.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6617.25      141.00 61.000 8,601.00

61.000 8,601.00

0.000 0.00

0.000 0.00

0061

SF  CONCRETE REPAIR
0061 

6960.11      330.00 80.000 26,400.00

80.000 26,400.00

0.000 0.00

0.000 0.00

0062

SY  BRIDGE APPROACH REPAIR
0062 

Contracted 109,076.15

Current 109,076.15

In place 0.00

This Estimate 0.00

GROUP 6A BRIDGE AT STATION 1086+20.36 130'-0" 3-SPA N STEEL G

GROUP 6B BRIDGE AT STATION 1439+16.75 135'-0" 3-SPA N DOUBLE 

0030.60      3,500.00 1.000 3,500.00

1.000 3,500.00

0.000 0.00

0.000 0.00

0063

LS  MOBILIZATION
0063 

1043.50      3.50 303.000 1,060.50

303.000 1,060.50

0.000 0.00

0.000 0.00

0064

SY  RIPRAP FILTER FABRIC
0064 

6004.98      219.00 80.000 17,520.00

80.000 17,520.00

0.000 0.00

0.000 0.00

0065

LF  ASPHALT PLUG JOINT SYSTEM
0065 

6007.12      268.00 122.000 32,696.00

122.000 32,696.00

0.000 0.00

0.000 0.00

0066

SY  CONCRETE BRIDGE DECK REPAIR
0066 

6030.00      2,100.00 1.000 2,100.00

1.000 2,100.00

0.000 0.00

0.000 0.00

0067

EACHPREPARATION OF BRIDGE AT STATION

1436+16.75

0067 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6105.02      81.00 160.000 12,960.00

160.000 12,960.00

0.000 0.00

0.000 0.00

0068

TON ROCK RIPRAP, TYPE B
0068 

6131.23      3.45 2,961.000 10,215.45

2,961.000 10,215.45

0.000 0.00

0.000 0.00

0069

SF  PENETRATING CONCRETE SEALER
0069 

6617.25      141.00 80.000 11,280.00

80.000 11,280.00

0.000 0.00

0.000 0.00

0070

SF  CONCRETE REPAIR
0070 

6960.11      330.00 89.000 29,370.00

89.000 29,370.00

0.000 0.00

0.000 0.00

0071

SY  BRIDGE APPROACH REPAIR
0071 

Contracted 120,701.95

Current 120,701.95

In place 0.00

This Estimate 0.00

GROUP 6B BRIDGE AT STATION 1439+16.75 135'-0" 3-SPA N DOUBLE 

GROUP 6C BRIDGE AT STATION 1492+16.40 100'-0" 3-SPA N DOUBLE 

0030.60      3,500.00 1.000 3,500.00

1.000 3,500.00

0.000 0.00

0.000 0.00

0072

LS  MOBILIZATION
0072 

1043.50      3.50 300.000 1,050.00

300.000 1,050.00

0.000 0.00

0.000 0.00

0073

SY  RIPRAP FILTER FABRIC
0073 

6004.98      219.00 80.000 17,520.00

80.000 17,520.00

0.000 0.00

0.000 0.00

0074

LF  ASPHALT PLUG JOINT SYSTEM
0074 



Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6007.12      274.00 91.000 24,934.00

91.000 24,934.00

0.000 0.00

0.000 0.00

0075

SY  CONCRETE BRIDGE DECK REPAIR
0075 

6030.00      2,100.00 1.000 2,100.00

1.000 2,100.00

0.000 0.00

0.000 0.00

0076

EACHPREPARATION OF BRIDGE AT STATION

1492+16.40

0076 

6105.02      81.00 160.000 12,960.00

160.000 12,960.00

0.000 0.00

0.000 0.00

0077

TON ROCK RIPRAP, TYPE B
0077 

6131.23      3.45 2,162.000 7,458.90

2,162.000 7,458.90

0.000 0.00

0.000 0.00

0078

SF  PENETRATING CONCRETE SEALER
0078 

6617.25      180.00 9.000 1,620.00

9.000 1,620.00

0.000 0.00

0.000 0.00

0079

SF  CONCRETE REPAIR
0079 

6960.11      330.00 89.000 29,370.00

89.000 29,370.00

0.000 0.00

0.000 0.00

0080

SY  BRIDGE APPROACH REPAIR
0080 

Contracted 100,512.90

Current 100,512.90

In place 0.00

This Estimate 0.00

GROUP 6C BRIDGE AT STATION 1492+16.40 100'-0" 3-SPA N DOUBLE 

GROUP 7 GUARDRAIL

0030.70      2,500.00 1.000 2,500.00

1.000 2,500.00

0.000 0.00

0.000 0.00

0081

LS  MOBILIZATION
0081 

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4598X          

0002 Pay Period End Date: 08.09.2016

Estimate Summary to Contractor Page:   7 of 12

Nebraska Department of Roads Date: 08.11.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7011.20      22.75 2,775.000 63,131.25

2,775.000 63,131.25

0.000 0.00

0.000 0.00

0082

LF  W-BEAM GUARDRAIL
0082 

7020.00      2,100.00 16.000 33,600.00

16.000 33,600.00

0.000 0.00

0.000 0.00

0083

EACHBRIDGE APPROACH SECTIONS
0083 

7024.27      2,400.00 16.000 38,400.00

16.000 38,400.00

0.000 0.00

0.000 0.00

0084

EACHGUARDRAIL END TREATMENT, TYPE II
0084 

Contracted 137,631.25

Current 137,631.25

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      6.80 2,517.000 17,115.60

2,517.000 17,115.60

0.000 0.00

0.000 0.00

0085

STA OVERLAY BROKEN LINES
0085 

0002.60      6.50 5,034.000 32,721.00

5,034.000 32,721.00

0.000 0.00

0.000 0.00

0086

STA OVERLAY SOLID LINES
0086 

0030.90      85,000.00 1.000 85,000.00

1.000 85,000.00

0.000 0.00

0.000 0.00

0087

LS  MOBILIZATION
0087 

2001.00      17.00 345.000 5,865.00

345.000 5,865.00

0.000 0.00

0.000 0.00

0088

CY  GRAVEL SURFACE COURSE
0088 



Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4598X          

0002 Pay Period End Date: 08.09.2016

Estimate Summary to Contractor Page:   8 of 12

Nebraska Department of Roads Date: 08.11.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

2010.00      40.00 67.000 2,680.00

67.000 2,680.00

0.000 0.00

0.000 0.00

0089

CY  CRUSHED ROCK SURFACE COURSE
0089 

2021.00      75.00 16.000 1,200.00

16.000 1,200.00

0.000 0.00

0.000 0.00

0090

EACHMAILBOX POST
0090 

4004.50      4.00 2,060.000 8,240.00

2,060.000 8,240.00

0.000 0.00

0.000 0.00

0091

LB  CAST IRON GRATE AND FRAME
0091 

4024.55      130.00 48.000 6,240.00

48.000 6,240.00

0.000 0.00

0.000 0.00

0092

LF  FLUME SPILLWAY
0092 

4024.70      3,500.00 2.000 7,000.00

2.000 7,000.00

0.000 0.00

0.000 0.00

0093

EACHCONCRETE FLUME, TYPE I
0093 

4024.71      4,300.00 6.000 25,800.00

6.000 25,800.00

0.000 0.00

0.000 0.00

0094

EACHCONCRETE FLUME, TYPE II
0094 

4024.73      4,500.00 8.000 36,000.00

8.000 36,000.00

0.000 0.00

0.000 0.00

0095

EACHCONCRETE FLUME, TYPE IV
0095 

4024.74      5,000.00 9.000 45,000.00

9.000 45,000.00

0.000 0.00

0.000 0.00

0096

EACHCONCRETE FLUME, TYPE V
0096 

4100.06      3,800.00 0.800 3,040.00

0.800 3,040.00

0.000 0.00

0.000 0.00

0097

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0097 

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4598X          

0002 Pay Period End Date: 08.09.2016

Estimate Summary to Contractor Page:   8 of 12

Nebraska Department of Roads Date: 08.11.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4105.59      1,936.00 11.600 22,457.60

11.600 22,457.60

0.000 0.00

0.000 0.00

0098

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0098 

4150.00      2.85 76.000 216.60

76.000 216.60

0.000 0.00

0.000 0.00

0099

LB  REINFORCING STEEL FOR HEADWALL
0099 

4155.50      2.85 980.000 2,793.00

980.000 2,793.00

0.000 0.00

0.000 0.00

0100

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0100 

6133.02      39.90 3,238.000 129,196.20

3,238.000 129,196.20

0.000 0.00

0.000 0.00

0101

SY  PREFORMED WATERPROOFING MEMBRANE,
TYPE 1

0101 

8022.15      1.25 750.000 937.50

750.000 937.50

0.000 0.00

0.000 0.00

0102

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0122 

8022.20      1.25 65,950.000 82,437.50

65,950.000 82,437.50

0.000 0.00

0.000 0.00

0103

EACHHYDRATED LIME/WARM MIX ASPHALT
0102 

9002.10      29.98 750.000 22,485.00

750.000 22,485.00

0.000 0.00

0.000 0.00

0104

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0123 

9005.75      29.98 65,450.000 1,962,191.00

65,450.000 1,962,191.00

0.000 0.00

0.000 0.00

0105

TON ASPHALTIC CONCRETE, TYPE SPR
0103 

9009.00      4.50 8,218.000 36,981.00

8,218.000 36,981.00

0.000 0.00

0.000 0.00

0106

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0104 



Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4598X          

0002 Pay Period End Date: 08.09.2016

Estimate Summary to Contractor Page:   9 of 12

Nebraska Department of Roads Date: 08.11.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9009.75      60.00 307.000 18,420.00

307.000 18,420.00

0.000 0.00

0.000 0.00

0107

SY  TEMPORARY SURFACING

8"

0105 

9010.50      55.00 500.000 27,500.00

500.000 27,500.00

0.000 0.00

0.000 0.00

0108

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0106 

9020.95      475.00 25.500 12,112.50

25.500 12,112.50

0.000 0.00

0.000 0.00

0109

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0124 

9021.13      475.00 2,242.300 1,065,092.50

2,242.300 1,065,092.50

0.000 0.00

0.000 0.00

0110

TON PERFORMANCE GRADED BINDER (64-34)
0107 

9030.00      4.00 8,138.000 32,552.00

8,138.000 32,552.00

0.000 0.00

0.000 0.00

0111

LF  CONSTRUCTING ASPHALTIC CONCRETE CURB
0108 

9034.00      4.00 1,290.000 5,160.00

1,290.000 5,160.00

0.000 0.00

0.000 0.00

0112

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0109 

9053.00      1.95 54,550.000 106,372.50

54,550.000 106,372.50

0.000 0.00

0.000 0.00

0113

GAL TACK COAT
0110 

9111.00      30.00 244.680 7,340.40

244.680 7,340.40

0.000 0.00

0.000 0.00

0114

MGALWATER
0111 

9170.00      69.00 869.964 60,027.52

869.964 60,027.52

0.000 0.00

0.000 0.00

0115

STA EARTH SHOULDER CONSTRUCTION
0112 

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4598X          

0002 Pay Period End Date: 08.09.2016

Estimate Summary to Contractor Page:   9 of 12

Nebraska Department of Roads Date: 08.11.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9173.20      2.50 6,271.000 15,677.50

6,271.000 15,677.50

0.000 0.00

0.000 0.00

0116

SY  SUBGRADE PREPARATION
0113 

9179.23      225.00 423.278 95,237.55

423.278 95,237.55

0.000 0.00

0.000 0.00

0117

STA COLD MILLING, CLASS 3
0114 

9179.35      5.00 4,214.000 21,070.00

4,214.000 21,070.00

0.000 0.00

0.000 0.00

0118

SY  COLD MILLING, CLASS 5
0115 

9179.43      420.00 414.950 174,279.00

414.950 174,279.00

0.000 0.00

0.000 0.00

0119

STA COLD MILLING, CLASS 3

TYPE A

0116 

9185.85      8.65 1,653.440 14,302.26

1,653.440 14,302.26

0.000 0.00

0.000 0.00

0120

STA RUMBLE STRIPS, ASPHALT 8"
0117 

9188.50      25.00 1,153.200 28,830.00

1,153.200 28,830.00

0.000 0.00

0.000 0.00

0121

SY  SURFACING UNDER GUARDRAIL
0118 

9300.37      1.00 1,275.000 1,275.00

1,275.000 1,275.00

0.000 0.00

0.000 0.00

0122

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0125 

9300.38      1.00 112,115.000 112,115.00

112,115.000 112,115.00

0.000 0.00

0.000 0.00

0123

EACHRAP INCENTIVE PAYMENT
0119 

9300.52      3,500.00 1.000 3,500.00

1.000 3,500.00

0.000 0.00

0.000 0.00

0124

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0120 



Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4598X          

0002 Pay Period End Date: 08.09.2016

Estimate Summary to Contractor Page:   10 of 12

Nebraska Department of Roads Date: 08.11.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P402.15      33.00 1,229.000 40,557.00

1,229.000 40,557.00

0.000 0.00

0.000 0.00

0125

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0121 

Contracted 4,377,017.72

Current 4,377,017.72

In place 0.00

This Estimate 0.00

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 19,600.000 9,800.00

19,600.000 9,800.00

0.000 0.00

0.000 0.00

0126

BDAYBARRICADE, TYPE II
0126 

0001.10      2.00 3,160.000 6,320.00

3,160.000 6,320.00

0.000 0.00

0.000 0.00

0127

BDAYBARRICADE, TYPE III
0127 

0001.75      5.00 1,540.000 7,700.00

1,540.000 7,700.00

0.000 0.00

0.000 0.00

0128

EACHTEMPORARY SIGN DAY
0128 

0001.90      0.49 30,634.000 15,010.66

30,634.000 15,010.66

0.000 0.00

0.000 0.00

0129

EACHSIGN DAY
0129 

0002.28      0.35 23,000.000 8,050.00

23,000.000 8,050.00

0.000 0.00

0.000 0.00

0130

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0130 

0002.30      0.30 5,000.000 1,500.00

5,000.000 1,500.00

0.000 0.00

0.000 0.00

0131

LF  PAVEMENT MARKING REMOVAL
0131 

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4598X          

0002 Pay Period End Date: 08.09.2016

Estimate Summary to Contractor Page:   10 of 12

Nebraska Department of Roads Date: 08.11.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.44      0.30 23,000.000 6,900.00

23,000.000 6,900.00

0.000 0.00

0.000 0.00

0132

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0132 

0002.47      0.25 23,000.000 5,750.00

23,000.000 5,750.00

0.000 0.00

0.000 0.00

0133

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0133 

0003.10      350.00 220.000 77,000.00

220.000 77,000.00

0.000 0.00

0.000 0.00

0134

DAY FLAGGING
0134 

0003.20      450.00 90.000 40,500.00

90.000 40,500.00

0.000 0.00

0.000 0.00

0135

DAY FURNISHING AND OPERATING PILOT VEHICLE
0135 

0003.50      26.75 1,500.000 40,125.00

1,500.000 40,125.00

0.000 0.00

0.000 0.00

0136

LF  CONCRETE PROTECTION BARRIER
0136 

0003.56      8.00 3,475.000 27,800.00

3,475.000 27,800.00

0.000 0.00

0.000 0.00

0137

LF  RELOCATE CONCRETE PROTECTION BARRIER
0137 

0003.70      450.00 24.000 10,800.00

24.000 10,800.00

0.000 0.00

0.000 0.00

0138

EACHTEMPORARY RUMBLE STRIP
0138 

0003.74      13,500.00 6.000 81,000.00

6.000 81,000.00

0.000 0.00

0.000 0.00

0139

EACHTEMPORARY TRAFFIC SIGNAL
0139 

0005.10      125.00 306.000 38,250.00

306.000 38,250.00

0.000 0.00

0.000 0.00

0140

DAY TRAFFIC CONTROL MANAGEMENT
0140 



Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4598X          

0002 Pay Period End Date: 08.09.2016

Estimate Summary to Contractor Page:   11 of 12

Nebraska Department of Roads Date: 08.11.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0020.00      2.00 2,000.000 4,000.00

2,000.000 4,000.00

0.000 0.00

0.000 0.00

0141

HOURTRAINING
0141 

0030.00      20,000.00 1.000 20,000.00

1.000 20,000.00

0.000 0.00

0.000 0.00

0142

LS  MOBILIZATION
0142 

4022.05      8.75 400.000 3,500.00

400.000 3,500.00

0.000 0.00

0.000 0.00

0143

LF  TEMPORARY SLOPE DRAIN
0143 

9110.01      50.00 160.000 8,000.00

160.000 8,000.00

0.000 0.00

0.000 0.00

0144

HOURRENTAL OF LOADER, FULLY OPERATED
0144 

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0145

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0145 

9110.03      50.00 160.000 8,000.00

160.000 8,000.00

0.000 0.00

0.000 0.00

0146

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0146 

9110.07      125.00 160.000 20,000.00

160.000 20,000.00

0.000 0.00

0.000 0.00

0147

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0147 

9110.27      50.00 110.000 5,500.00

110.000 5,500.00

0.000 0.00

0.000 0.00

0148

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0148 

L006.50      2,290.00 3.000 6,870.00

3.000 6,870.00

0.000 0.00

0.000 0.00

0149

ACRETEMPORARY SEEDING
0149 

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4598X          

0002 Pay Period End Date: 08.09.2016

Estimate Summary to Contractor Page:   11 of 12

Nebraska Department of Roads Date: 08.11.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.75      3.25 2,000.000 6,500.00

2,000.000 6,500.00

0.000 0.00

0.000 0.00

0150

LF  TEMPORARY SILT CHECK
0150 

L022.90      2.25 4,000.000 9,000.00

4,000.000 9,000.00

0.000 0.00

0.000 0.00

0151

LF  TEMPORARY SILT FENCE
0151 

L022.92      3.00 1,500.000 4,500.00

1,500.000 4,500.00

0.000 0.00

0.000 0.00

0152

LF  TEMPORARY EARTH CHECK
0152 

L032.70      100.00 4.000 400.00

4.000 400.00

0.000 0.00

0.000 0.00

0153

TON TEMPORARY MULCH
0153 

L860.24      350.00 10.000 3,500.00

10.000 3,500.00

0.000 0.00

0.000 0.00

0154

EACHSTORM EVENT RESTORATION - INCENTIVE
0154 

L860.50      10,000.00 1.000 10,000.00

1.000 10,000.00

0.000 0.00

0.000 0.00

0155

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0155 

Contracted 488,775.66

Current 488,775.66

In place 0.00

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 5,755,194.46

Current 5,755,194.46

In place 500.00

This Estimate 0.00



Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4598X          

0002 Pay Period End Date: 08.09.2016
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Nebraska Department of Roads Date: 08.11.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7011.20      W-BEAM GUARDRAIL

Project 42598  000   

Prpsl Line Nbr 0082

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10295G    

BuyAmericaCertPS

2,775.00 32,023.50S.P. Initial Payment0002

$32,023.50Total for stockpile nbr 1: 2,775.00

$32,023.50Total for proposal line nbr 0082: 2,775.00

$32,023.50Total for item code 7011.20: 2,775.00

Item Cd Item Desc

7024.27      GUARDRAIL END TREATMENT, TYPE II

Project 42598  000   

Prpsl Line Nbr 0084

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10295G    

BuyAmericaCertPS

16.00 22,608.00S.P. Initial Payment0002

$22,608.00Total for stockpile nbr 1: 16.00

$22,608.00Total for proposal line nbr 0084: 16.00

$22,608.00Total for item code 7024.27: 16.00

$54,631.50Total remaining for contract:


